SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 1L11AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 515  Const Calendar Day: 291 Date: 22-Mar-2013  Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00 AM  03:30 PM Break: 00:30 Over Time:  00:00
Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

Di ary: Dispute
Cable Wrapping
Overview of Cable work today: =
The following work was ongoing today on the Cable:
- Painting of suspender ropes & main Cable
- Installing suspender separators
Today | was inspecting Mike Draper’s crew on Cable wrapping punch-list & other misc items.
- At 07:00, | arrived at the pier-7 office.
- From 07:00 until 08:00, | did misc office work (checked email, updated vehicle mileage log, etc).
- From 08:00 until 09:00, | attended a Cable group staff meeting. We discussed staffing, upcoming work,
& the Cable punch-list.
- At 09:30, | arrived on the bridge. At this time, half of Mike’s crew was working on wrapping punch-list &
the other half was working on chasing threads on suspender socket set screws.
- From 09:45 until 10:30, | accompanied Brian Boal & Warren Collins to look at the elastomeric collars at
PPs 108 & 110. These were previously installed, & have a separation between the halves of the
elastomeric collars.
- From 10:45 until 12:00, | was inspecting Mike’s crew on the wrapping punch-list. They were adding
Cadwelds on the S-wire butt splices near PP 116S.
- From 12:00 until 12:30, lunch.
- From 12:30 until 13:30, | checked on Mike’s crew chasing set screw threads & doing wrapping punch-list
work.
- From 13:30 until 14:30, | met with 3 new personnel from Structures Maintenance that will be helping with
broken wire inspection during weekends. Roman & | gave them an orientation on items to inspect.
- At 14:45, | left the bridge.
- From 15:00 until 15:30, | wrote my diary for the day & checked email.
04-0120F4 Bid ltem: 067 C-SUS-SCC.067 Install Suspender Clamps, Separators, Collars
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM AARON DAVID 8.00 2.00 0.00 10.00 D
Ironworker APP MARIO ANGUIANO 8.00 2.00 0.00 10.00 D
Ironworker THADDEUS BOOKER 8.00 2.00 0.00 10.00 D
Ironworker APP JAMES MIRANDA 0.00 0.00 0.00 0.00 D
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Job Name: 04-0120F4 Inspector Name Wright, Doug Diary #: 515 Date: 22-Mar-2013 Friday

Ironworker JNM MICHAEL DRAPER 8.00 2.00 0.00 10.00 D
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